~

BABCOCK BORSIG POWER

. <PO# 03-45576_*

CONTRACT ADMIN.: James Nelson
Ralph Newberry

BUYER:

VENDOR #7792

COST CODE: 1SGX-402

SERVICE: Design, supply and install:

Boiler Uprate Modifications on Unit 1 and Unit 2

DATED FROM: 10-17-02 to 04-01-04
CONTRACT AMOUNT: $8,589,769.00
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DATE RELEASE | INVOICE |PAYMENT | Tax PAID TO CONTRA;CT
PAID # NUMBER | TOTAL DATE BALANCE
N ' $7,500,000.00
02-14-03 2 6268-1 ( 1,313,744.00// ) $1,313,744.00 $6,186,256.00
02-28-03 | 2(tax) |6311-2 T §7§,54O.28V $1,313,72i4.00 $6,186,256.00

i
POA dated March 18,2003 adds an additional Q0,000.00 + $1)029,769.00 (additional amount on
original contract)
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